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TO: D. Dietrich, U.S. EPA, OSWER R. Karl, Branch Chief, EERB
J. Cisneros, Section Chief, ESS, D. Bruce, Chief R3-2
X. Lindland, ORC, D. Kimbrough, OPA, T. Krause/Hark Weber, IEPA
D. Inman, Dept. of the Environment, D. Henne, U.S. Dept. of Interior

POLREP NO: POLREP 18 EPA Region 5 Records Ctr.

II BACKGROUND
R e f e r to POLREP # 1 231938

III SITE INFORMATION
Refer to POLREP # 1

IV RESPONSE INFORMATION
A. Situation
1 . Current Situation

See POLREP »1

2. Removal Activities (April 1, 1935 thru April 7, 1995)
* EPCS completed decontaminating the interior of Main Yard building.
Shovels were used to remove soil and fluff after which the interior was
vacuuKied with vacuum pumps. ERCS assisted CIE in moving material out of the
building in order to complete vacuuming and decontaminating the building.
* Crew continue loading the rail car with soil and fluff removed from the
Main Yard building.
* CIE continued laying concrete pad in the northern section of the Main
Yard west of the high concrete pad.
* Chicago International Export (CIE) continued shredder operations during
this week.
* Grab sample results of 2 copper fine piles (located inside the Main Yard
building) showed 5.2 mg/kg (MYK10) & 78 mg/kg PCBs (MYL10). Sample result
of the main building trench material indicated 290 mg/kg PCBs.
* These copper fine piles were sampled again on 3/31/95. These composite
samples showed 125 mg/kg (MYK10) & 390 mg/kg PCBs (MYL10).
* CIE loaded the copper fine piles on 4/4/95 into a shipping container. TAT
collected a sample from the trailer while CIE was loading copper fines.
This Sample result showed 29 mg/kg PCBs.
* OSC met with CIE owners on 4/7/95. During this meeting, CIE informed that
they will start clearing areas east of the building in Main Yard for ERCS
to begin work. ERCS work will be limited by the work space made available
by CIE. ERCS work may be required to shut down until the time CIE completes
clearing out work areas.
* No high volume air sampling was conducted last week.

3. Enforcement
The Noranda Copper Smelting facility would not accept the Cu fine material
that is contaminated with PCBs. Noranda and the Ministry for Environment
Canada will not accept any material greater than 50 ppm PCBs. Analytical



results indicated that F'CB levels of the Cu fine were 550 pp:n .
CIE has failed to move material from building and from Area B in the times
agreed upon by the U.S. EPA and CIE's attorney. The U.S. EFA will move th
material using ERCS equipment.
A letter of non-compliance was sent to CIE and their attorney on March
21,1995. CIE is currently violating both Section 106 Unilateral Orders
which order the on-going removal activities and the second order requiring
the facility to cease releases of PCB from the shredders and gravity
separators, including sampling of waste streams.

B. Planned Removal Activity
Refer to POLREP 1 through 17

C Next Steps
+ Complete back filling operations of West Yard
* Continue transportation and disposal of contaminated soil and debris
* Continue High Volume Air Sampling for lead and total suspended
participates when visible emissions are detected.
* Collect samples from the shredded material, baghouse, and pre-shredded
material.
* Clear debris, motors, copper fines and debris from Area B & C.
* Dispose of contaminated debris and soil a1: a TSCA Landfill.

D Key Issues
* Monitor compliance with the Unilateral Administrative Order to
Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations.

COST INFQFMATION (as of 04/07/95;
COST CEILING

ERCS 3 2,314.146 $ 3.300,000
TAT •$ 105,073 $ 150,000
U.S. EPA $ "7,118 -I 100,000

VI DISPOSITION OF WASTES
* A total of 100 rail cars have been shipped off-site for an estimated
total of 3,000 tons. No waste disposal shipment occurred this week.
* Five tanker loads approximating 20,600 gallons of UST centente and watev
collected from the UST excavated ares have been shipped to Safety Clean
(Breslube) as of 1/20/35 for disposal


